Anelok Production Phases

Production phase	Phase 0		Phase 1		Phase 2		Phase 3
Audience	Research		Developer		Pioneer		Masses
Units	< 10	2–3 mo →	< 100	~3 mo →	~1000	~4 mo →	Many
Design	CR2032		AAA		AAA		AAA
Product	Board		Kit		TBD		Diverse

Production cost	Don’t care	High	Medium	Low
Software	Chaotic	Crude	Usable	Polished
Electronics	Chaotic	Mostly working	No known bugs	Flawless
Mechanical	Not much	Tolerable	Good	Polished
Certification	No	No	Yes	Yes

R&D

Production

All time estimates should be considered no more accurate than a weather forecast for the corresponding time in the future.